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CONTINUATION SHEET
APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO; 19 

Contractor's signed certification is attached. APPLICATION DATE: November 30, 2021

In tabulations below, amounts are in US Dollars. PERIOD TO: November 30, 2021

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: N/A

SUGAR-SALEM JUNIOR HIGH SCHOOL

A B C D E F G H I

ITEM DESCRIPTION OF WORK 1. 2. 3. MATERIALS TOTAL % BALANCE RETAINAGE

NO. ORIGINAL CHANGES CURRENT FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH 5%

CONTRACT TO SCHEDULED APPLICATION STORED AND STORED (C-G)

SUM CONTRACT VALUE (NOT IN TO DATE

D OR E) (D+E+F)

005000 Preconstruction Services 70,000.00                     70,000.00                       70,000.00                    70,000.00                    100.00% -                                   3,500.00                

006113 Payment and Performance Bond 97,174.00                     4,483.00                101,657.00                     97,174.00                    4,483.00                   101,657.00                  100.00% -                                   5,082.85                

007317 General Liability Insurance 55,532.00                     2,396.00                57,928.00                       57,928.00                    57,928.00                    100.00% -                                   2,896.40                

010000 General Conditions 691,776.00                   691,776.00                     633,721.35                  31,275.12                 664,996.47                  96.13% 26,779.53                        33,249.82              

600000 Winter Conditions "Allowance" 75,000.00                     75,000.00                       23,353.63                    23,353.63                    31.14% 51,646.37                        1,167.68                

015626 Temporary Site Requirements (Fencing) 23,500.00                     23,500.00                       23,500.00                    23,500.00                    100.00% -                                   1,175.00                

017123 Surveying 26,879.00                     2,460.00                29,339.00                       24,015.23                    5,323.77                   29,339.00                    100.00% -                                   1,466.95                

033000 Cast-In-Place Concrete 634,577.00                   26,809.00              661,386.00                     656,136.00                  5,250.00                   661,386.00                  100.00% -                                   33,069.30              

033500 Concrete Floor Finishing 113,829.00                   (4,699.00)              109,130.00                     100,625.00                  8,505.00                   109,130.00                  100.00% -                                   5,456.50                

040000 Unit Masonry 1,802,584.00                82,558.03              1,885,142.03                  1,885,142.03               1,885,142.03               100.00% -                                   94,257.10              

051000 Metal Fabrications 541,000.00                   19,469.38              560,469.38                     548,778.95                  11,690.43                 560,469.38                  100.00% -                                   28,023.47              

061000 Rough Carpentry 657,550.00                   121,927.00            779,477.00                     779,477.00                  779,477.00                  100.00% -                                   38,973.85              

062000 Finish Carpentry 10,281.00                     281.00                   10,562.00                       10,562.00                    -                            10,562.00                    100.00% -                                   528.10                   

064000 Architectural Woodwork & Finish Carpentry 410,201.00                   38,884.00              449,085.00                     433,776.65                  15,308.35                 449,085.00                  100.00% -                                   22,454.25              

071100 Damproofing 10,065.00                     250.00                   10,315.00                       10,315.00                    10,315.00                    100.00% -                                   515.75                   

072100 Insulation 391,384.00                   17,177.00              408,561.00                     228,680.11                  179,880.89               408,561.00                  100.00% -                                   20,428.05              

074616 Wall Panels 125,500.00                   38,024.00              163,524.00                     135,073.84                  28,450.16                 163,524.00                  100.00% -                                   8,176.20                

075000 Roofing, Soffit-Fascia & Roof Accessories 933,000.00                   (85,268.00)            847,732.00                     791,015.00                  56,717.00                 847,732.00                  100.00% -                                   42,386.60              

076200 Misc. Sheet Metal Flashing & Trim 3,379.00                       90.00                     3,469.00                         3,469.00                      3,469.00                      100.00% -                                   173.45                   

078400 Firestopping 8,739.00                       239.00                   8,978.00                         8,978.00                      8,978.00                      100.00% -                                   448.90                   

079200 Joint Sealants 22,103.00                     603.00                   22,706.00                       11,500.00                    11,206.00                 22,706.00                    100.00% -                                   1,135.30                

081000 Doors, Frames & Hardware 159,982.00                   10,763.00              170,745.00                     166,030.88                  4,714.12                   170,745.00                  100.00% -                                   8,537.25                

083100 Access Doors & Panels 4,000.00                       500.00                   4,500.00                         4,500.00                      -                            4,500.00                      100.00% -                                   225.00                   

083300 Coiling Doors & Grills 22,318.00                     22,318.00                       18,683.00                    3,635.00                   22,318.00                    100.00% -                                   1,115.90                

084100 Entrances & Storefronts 363,630.00                   19,606.00              383,236.00                     359,974.00                  23,262.00                 383,236.00                  100.00% -                                   19,161.80              

092116 Gypsum Board Assemblies 280,109.00                   11,130.00              291,239.00                     230,676.96                  60,562.04                 291,239.00                  100.00% -                                   14,561.95              

095100 Acoustical Ceilings 188,877.00                   28,581.00              217,458.00                     217,458.00                  -                            217,458.00                  100.00% -                                   10,872.90              

096000 Flooring 109,105.00                   11,092.00              120,197.00                     100,818.00                  19,379.00                 120,197.00                  100.00% -                                   6,009.85                

096400 Wood Flooring 139,800.00                   139,800.00                     116,911.00                  22,889.00                 139,800.00                  100.00% -                                   6,990.00                

096700 Fluid Applied Athletic Flooring 48,927.00                     48,927.00                       31,445.25                    17,481.75                 48,927.00                    100.00% -                                   2,446.35                

098413 Acoustical Panels 49,959.00                     44,612.00              94,571.00                       59,921.00                    12,500.00                 72,421.00                    76.58% 22,150.00                        3,621.05                

099000 Painting and Coating 179,694.00                   4,300.00                183,994.00                     165,605.88                  18,388.12                 183,994.00                  100.00% -                                   9,199.70                

101100 Visual Display Specialties - Building Specialties 153,050.00                   11,780.00              164,830.00                     163,920.00                  910.00                      164,830.00                  100.00% -                                   8,241.50                

101400 Signage 8,604.00                       164.00                   8,768.00                         8,768.00                   8,768.00                      100.00% -                                   438.40                   

105100 Lockers - Window Coverings 58,079.00                     58,079.00                       51,000.00                    7,079.00                   58,079.00                    100.00% -                                   2,903.95                

107500 Flagpoles - Site Furnishing 3,061.00                       3,061.00                         2,283.50                      777.50                      3,061.00                      100.00% -                                   153.05                   

114000 Food Service Equipment - Allowance 91,453.00                     1,586.00                93,039.00                       83,386.00                    3,041.00                   86,427.00                    92.89% 6,612.00                          4,321.35                

116600 Athletic Equipment 92,534.00                     38,553.00              131,087.00                     118,000.00                  1,800.00                   119,800.00                  91.39% 11,287.00                        5,990.00                

133416 Grandstands & Bleachers 111,900.00                   111,900.00                     -                               0.00% 111,900.00                      -                         

210000 Fire Suppressions Systems 294,889.00                   30,306.00              325,195.00                     314,264.74                  10,930.26                 325,195.00                  100.00% -                                   16,259.75              

220000 Plumbing 498,000.00                   13,950.00              511,950.00                     450,760.00                  28,500.00                 479,260.00                  93.61% 32,690.00                        23,963.00              

230000 HVAC 883,800.00                   24,286.00              908,086.00                     902,724.15                  5,361.85                   908,086.00                  100.00% -                                   45,404.30              

232100 Hyrdronic Systems 336,252.00                   900.00                   337,152.00                     297,851.58                  39,300.42                 337,152.00                  100.00% -                                   16,857.60              

260000 Electrical 1,244,770.00                30,735.00              1,275,505.00                  1,246,216.15               14,632.01                 1,260,848.16               98.85% 14,656.84                        63,042.41              

260000 Power Company Allowance 20,000.00                     20,000.00                       -                               0.00% 20,000.00                        -                         

310000 Earthwork 1,038,898.00                152,143.92            1,191,041.92                  1,127,563.39               41,143.22                 1,168,706.61               98.12% 22,335.31                        58,435.33              

321216 Asphalt Paving 232,275.00                   6,495.00                238,770.00                     238,770.00               238,770.00                  100.00% -                                   11,938.50              

321600 Site Concrete 305,080.00                   20,875.00              325,955.00                     308,605.00                  17,350.00                 325,955.00                  100.00% -                                   16,297.75              

329000 Landscaping & Irrigation 179,140.00                   (8,885.00)              170,255.00                     170,255.00                  (12,500.00)                157,755.00                  92.66% 12,500.00                        7,887.75                

710000 Contractor Controlled Contingency 219,202.00                   (215,295.53)          3,906.47                         -                               0.00% 3,906.47                          -                         

800000 Contractor Fee 592,000.00                   10,900.00              602,900.00                     542,382.00                  44,722.00                 587,104.00                  97.38% 15,796.00                        29,355.20              

   Total Construction Costs 14,613,441.00              514,760.80            15,128,201.80                13,784,456.27             991,486.01               -                        14,775,942.28             97.67% 352,259.52                      738,797.11            

CHANGE ORDERS

CO-01  - $273,716.00 - CR's 1, 2, 3, 4, 5 ,6, 7, 8, 9, 10 -                                 -                               -                                   

CO-02 - ($30,920.00) -CR's 11 -                                 -                               -                                   

CO-03 - $36,920.00 - CR's 14,16,17 & 18

CO-04 - $133,897.00 - CR's 19,20,21,22,23,24,25 & 26

CO-05 - $101,148.00 - CR's 27,28,29,30,31,32 &33

CO-06 - ($45,112.00) - Addition Error

GRAND TOTALS 14,613,441.00              514,760.80            15,128,201.80                13,784,456.27             991,486.01               -                        14,775,942.28             97.67% 352,259.52                      738,797.11            

WORK COMPLETED
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